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PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the 
City Council is being informed of change orders approved by the 
City Manager for this project since the May 7, 1997 meeting. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is a 
$87,139.85 credit to the City (due to value engineering credits). The project is approximately 50 percent 
complete. Detailed below is a complete description of the work involved in the new change orders. 
More detailed descriptions and backup information for these change orders is available in the 
Public Works Department. The net total of these sixteen (16) change orders is $31,434.35. 

Chanae Order No. 22 - During excavation, an existing asbestos-insulated pipe was discovered. 
This change order covers the cost of the abatement of the asbestos. ($1,753.51) 

Chanae Order No. 23 - This change order is a credit for the deletion of HVAC duct fire dampers 
which are not required. ($231 9.00 credit) 

Chanae Order No. 24 - This change order covers the cost of demolishing an underground 
tunnel which was discovered during the excavation of theater footings. ($4,723.71 ) 

Chanae Order No. 25 - This change order covers the cost of replacing an existing water heater 
due to its rusted condition. ($3,456.60) 

Change Order No. 26 - This change order covers the cost for roof-mounted W A C  duct at the 
kitchen area. The existing kitchen structure will not permit the ducts to be placed in the ceiling 
as originally planned. ($6,661 .OO) 

- Change Order No. 27 - This change order covers the cost of wood fllrring on an existing 
masonry wall to allow sheetrock to be placed level. ($418.31) 

Change Order No. 28 - This change order covers the cost of adding three (3) rain water down 
spouts to the theater building to allow better rain water mitigation. ($2,939.16) 

Change Order No. 29 - This change order covers the additional cost of adding a second layer of 
sheetrock at the Camp Hutchins ceiling to meet Fire Code requirements. ($2,175.60) 

Chanae Order No. 30 - This change order covers the cost of adding required wood blocking to 
the ceiling joists at the conference area soffits. ($41 5.80) 

Change Order No. 31 - This change order is a credit for the steel truss engineering which was 
provided by the project design engineer. ($4,000.00 credit) 
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Chanae Order No. 32 - This change order covers the cost for replacing a portion of the existing 
kitchen hood duct to meet current code requirements. ($754.95) 
Change Order No. 33 - This change order covers the cost of replacing the existing fire hydrant 
main supply pipe to meet current code requirements. ($2,002.04) 

the gallery area. ($655.86) 
Chanue Order No. 35 - This change order covers the cost of painting the covers of concealed 
fire sprinkler heads to match ceiling color. ($600.17) 

Change Order No. 36 - This change order covers the cost of adding a second floor storage 
area above the conference building catering kitchen and bathroom area. ($9,530.93) 
Chanae Order No. 37 - This change order covers the cost of adding roof framing and sheathing 
to allow better water mitigation at the gallery area roof. ($2,265.71) 

- - Change Order No. 34 - This change order covers the cost of adding structural roof framing at 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and 
Performing Arts Center account to cover these change orders. The total of change orders 
to date is a net credit to the City of $87,139.85. ,q 

% l < A  Jac L. Ronsko 

Works Director 
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